
 
CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:
FY 2005 President's Budget ($M) February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA -5 Auxiliaries and Craft/BLI 510000 LCU(R) 

PRIOR YEAR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 TO COMPLETE TOTAL PROGRAM
QUANTITY 0 0 0 1 1 3 3 4 7 19
End Cost 3.0 0.0 0.0 25.0 22.0 46.5 47.4 64.5 116.1 324.5
Less Advance Procurement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Less Escalation 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Full Funding TOA 3.0 0.0 0.0 25.0 22.0 46.5 47.4 64.5 116.1 324.5
Plus Advance Procurement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Obligational Authority 3.0 0.0 0.0 25.0 22.0 46.5 47.4 64.5 116.1 324.5
Plus Outfitting and Post Delivery 0.0 0.0 0.0 0.9 0.2 0.3 0.0 0.0 0.0 1.4
Plus Escalation 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total 3.0 0.0 0.0 25.9 22.2 46.8 47.4 64.5 116.1 325.9
Unit Cost (Ave. End Cost) 0.0 0.0 0.0 25.0 22.0 15.5 15.8 16.1 16.6 17.1
MISSION:  

PRIOR YEAR REFLECTS FY02 SERVICE CRAFT - SEE DETAILED P-5 FOR BREAKOUT.  FY03-09 ESTABLISHED UNDER NEW SERVICE CRAFT BLI 511300.

FY05-FY09 -THE LANDING CRAFT UTILITY REPLACEMENT LCU(R) PROGRAM  REPLACES AGING LCU FORCE (27 TO 42 YEARS OLD):
DEVELOPS AND PROCURES A MODERN HEAVY LIFT UTILITY LANDING CRAFT TO COMPLEMENT THE HIGH-SPEED, OVER-THE-HORIZON, 
SHIP-TO-OBJECTIVE AMPHIBIOUS LIFT REQUIRED BY OMFTS AND SEA BASED LOGISTICS COMPLEMENT TO LCAC.
FY 2005/2006 ARE LOW RATE INITIAL PRODUCTION (LRIP) HULLS.

(WIDE BEAM OPTION)
Characteristics: (MAXIMUM) Production Status: LCU(R) 0501 LCU(R) 0601
Hull Contract Plans
Length overall 135 FT Award Planned (Month) Dec-04 APR-06
Beam 44 FT Months to Complete
Displacement 600 LT a) Award to Delivery 16 14
Draft 5 FT b) Construction Start to Delivery 12 14

Commissioning Date N/A N/A
Completion of
Fitting-Out May-06 Jul-07

Armament:  N/A Major Electronics:     N/A
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UNCLASSIFIED P-5 EXHIBIT
CLASSIFICATION FY 2005 President's Budget  

February 2004

  

 APPROPRIATION:  SHIPBUILDING AND CONVERSION, NAVY   

BUDGET  ACTIVITY:BA-5  AUXILIARIES AND CRAFT P-1 ITEM NOMENCLATURE:   SUBHEAD: TBD
BUDGET LINE ITEM: 510000 LCU(R)  

FY 2005
ELEMENT OF COST QTY TOT COST
PLAN COSTS 1 0
BASIC CONST/CONVERSION 21,292
CHANGE ORDERS 1,065
ELECTRONICS 1,503
PROPULSION EQUIPMENT 0
HM&E 751
OTHER COST 437
ORDNANCE 0
ESCALATION 0

TOTAL SHIP ESTIMATE 25,048  

NET P-1 LINE ITEM 25,048

WEAPON SYSTEM COST ANALYSIS EXHIBIT (P-5)
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UNCLASSIFIED EXHIBIT P-27

CLASSIFICATION FY 2005 President's Budget  

February 2004

 

SHIP FISCAL YEAR CONTRACT START OF DELIVERY

TYPE SHIPBUILDER AUTHORIZED AWARD CONSTRUCTION DATE

LCU(R) 0501 TBD 2005 DEC-04 APR-05 APR-06

LCU(R) 0601 TBD 2006 APR-06 APR-06 JUN-07

LCU(R) 0701 TBD 2007 TBD TBD TBD
LCU(R) 0702 TBD 2007 TBD TBD TBD
LCU(R) 0703 TBD 2007 TBD TBD TBD

LCU(R) 0801 TBD 2008 TBD TBD TBD
LCU(R) 0802 TBD 2008 TBD TBD TBD

LCU(R) 0803 TBD 2008 TBD TBD TBD

LCU(R) 0901 TBD 2009 TBD TBD TBD
LCU(R) 0902 TBD 2009 TBD TBD TBD
LCU(R) 0903 TBD 2009 TBD TBD TBD
LCU(R) 0904 TBD 2009 TBD TBD TBD

 SHIPBUILDING AND CONVERSION, NAVY

SHIP PRODUCTION SCHEDULE
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UNCLASSIFIED P-5 EXHIBIT
CLASSIFICATION FY 2005 President's Budget  

February 2004

 

APPROPRIATION:  SHIPBUILDING AND CONVERSION, NAVY

BUDGET  ACTIVITY:BA-5  AUXILIARIES AND CRAFT P-1 ITEM NOMENCLATURE:   SUBHEAD: 8552
BUDGET LINE ITEM: 510000 SERVICE CRAFT                               FY 99 2597/2599 

FY 2002
ELEMENT OF COST QTY TOT COST
PLAN COSTS  0
BASIC CONST/CONVERSION 2,305
CHANGE ORDERS 184
ELECTRONICS 0
PROPULSION EQUIPMENT 0
HM&E 0
OTHER COST 497
ORDNANCE 0
ESCALATION 0

TOTAL SHIP ESTIMATE  2,986

NET P-1 LINE ITEM 2,986

PROGRAM OFFICE ESTIMATES 1-YON 2,986
 0-YFN 0
  0-YC 0

0-YP 0
2,986

WEAPON SYSTEM COST ANALYSIS EXHIBIT (P-5)
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UNCLASSIFIED EXHIBIT P-27
CLASSIFICATION FY 2005 President's Budget  

February 2004

 

SHIP FISCAL YEAR CONTRACT START OF DELIVERY
TYPE SHIPBUILDER AUTHORIZED AWARD CONSTRUCTION DATE

YON 0321 Sundial Marine 2002 Jul-03 Jul-03 Apr-04

 SHIPBUILDING AND CONVERSION, NAVY
SHIP PRODUCTION SCHEDULE
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